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Background/History

• TPA milestone M-036-01 “Lifecycle Report”, negotiated as part of the 2010 
Consent Decree/TPA Change Package

• Issued annually, 2015 LCR is fifth iteration

• 2011-2014 LCRs, Fact Sheets, Comments are posted on www.hanford.gov

• Synopsis of public/regulator comments received on prior reports:

– Ecology very supportive of detail and annual frequency of report 

– EPA supports the report but has questioned timing (annual vs. 
biennial), supports deletion of alternatives analysis requirement

– Oregon and HAB advice issued that commend the report, want 
additional “what if” analysis, have suggested only issuing after major 
baseline changes 

• From the Lifecycle Report advice and feedback received, there still 
appears to be some misunderstanding about the scope of the milestone 
requirement and the report content.  

www.em.doe.gov

http://www.hanford.gov/
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Milestone M-036-01 Requirements

What the Milestone requires:
• Submit reports to EPA and Ecology by January 31 

each year 
• Present “compliance case” (within practicable 

limits) scope, schedule and cost for EM mission 
completion at RL and ORP 

• Establish reasonable upper-bound estimates 
(“alternative analysis”) for future cleanup 
decisions

• Provide costs at PBS Level 3 for 2-5 years and at 
PBS Level 2 for remaining lifecycle
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Preparing the LCR

• MSA PFM is lead contractor, supporting DOE-RL 
Senior Management

• Compiles all regulatory decisions made and yet to 
be made

• Every year “alternatives analysis” of future cleanup 
decisions are evaluated for inclusion

- 2015 LCR has no alternative analysis per TPA 
agency agreement

- Agreement was negotiated to forego 
preparation of alternatives analysis and 
accomplish report streamlining
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2015 LCR Input

Source data (2015-2090)

• ORP - System Plan Rev. 4 (in use since 2011- last authorized baseline)

• Budget Formulation FY15-20 and EM Liability FY21-Lifecycle 
(accelerated to be compliant)

• Final Reactor Disposition costs (2054-2068)

• Long-term Stewardship costs (2060-2090)
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What’s New in the 2015 LCR

• Summary of cost changes by PBS between 2014 and 2015 
Lifecycle Reports

• Clarified that ORP costs include contingency to reflect 
probability of national repository delay and resulting on-
site storage of IHLW (in response to Department of Ecology 
concern)

• Reduced report size and eliminated development of 
complex graphic figures - with concurrence of EPA and 
Ecology

• Improved overall process and (senior management 
approved) data confidence methodology 
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2015 LCR Summary:  Estimated 
Cleanup Cost by DOE Field Office

DOE-RL 
$53.6 billionDOE-ORP 

$56.6 billion

Hanford Site

Remaining Cost

Estimate

FY2015 - FY2090

$110.2 billion
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2015 LCR Summary:  Remaining 
Cleanup Costs by Fiscal Year
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See Appendix C for cost and schedule data.
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2015 LCR Summary:  Contrast 2014 to 
2015 by PBS 
(Note: Only 2015 data is shown in the 2015 LCR)

Project Work Scope
2014 LCR1

(Billion $)

2015 LCR

(Billion $)
Difference Notes

NM Stabilization and Disposition – PFP (PBS RL-0011) $0.6 $0.6 -$14M

SNF Stabilization and Disposition (PBS RL-0012) $0.4 $0.5 +$113M Increased schedule and operations 

Solid Waste Stabilization and Disposition - 200 Area 

(PBS RL-0013C)
$7.1 $7.8 +$621M Sludge Disposition, T Plant, SWS

Safeguards and Security (PBS RL-0020) $3.1 $3.6 +$470M Refined estimates

Soil and Water Remediation - Groundwater/Vadose Zone 

(PBS RL-0030)
$8.5 $8.9 +$432M 200-ZP-1, Integration & Assess, Monitoring

Nuclear Facility D&D - Remainder of Hanford (PBS RL-0040) $16.7 $18.0 +$1.3B 200-PW-1/3/6 & -CW-5, refined estimates

Infrastructure and Services (PBS RL-0040) $6.8 $4.0 -$2.8B Revised estimates, SWS

Nuclear Facility D&D - River Corridor Closure Project 

(PBS RL-0041)
$1.3 $1.4 +$90M Site-wide Services (SWS)

Nuclear Facility D&D - Fast Flux Test Facility Project 

(PBS RL-0042)
$0.8 $1.0 +$240M Revised risk posture, SWS

Richland Community and Regulatory Support (PBS RL-0100) $2.0 $1.2 -$788M Revised estimates based on actuals

Radioactive Liquid Tank Waste Stabilization and Disposition (PBS 

ORP-0014)
$54.4 $54.4 $0

Major Construction - Waste Treatment Plant (PBS ORP-0060) $2.2 $2.2 $0

Hanford Site Total Remaining Estimated Cleanup Costs
$103.9 $103.5 -$0.4B

Long-Term Stewardship (PBS RL-LTS)2 $5.4 $4.8 -$570M Refined estimates, liquid waste efficiencies

Final Reactor Disposition2 $1.9 $1.9 $0

DOE-EM Total Remaining Estimated Cleanup Costs 
$111.2 $110.2 -$0.9B RL refined estimates and LTS costs
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DOE-RL Path Forward

• 2015 LCR and Fact sheet posted to 
www.hanford.gov in-mid February

• Feedback due by April 30, 2015

http://www.hanford.gov/

